TANGEDCO

Application Tracking Status Report

Present Status : Service Connection Estimate Charges Paid. Pending For Service Effect.

Circle : Tiruppur | **Division** : Ee/Avinashi | **Sub-Division** : Aee/R/N/Avinashi | **Section** : Rural East Avinashi

Application Details

Ack. No. / Date	200031660125113 / 30-01-2025
Appln. No. /Registered Date	1660125113 / 30-01-2025
Appln. Received At	Web Portal
Nature of Application	DCW-Works/HT/others

Name	K NALLASAMT
Billing Address	109/5A DEVARAYAMPALAYAM RAKKIYAPALAYAM
Supply Address	109/5A DEVARAYAMPALAYAM RAKKIYAPALAYAM
Mobile No.	9787709018
E-mail ID	murugavelu0608@gmail.com
GST No. / Exemption Status	

Applied Load in KW / Phase	/ Phase
Tariff	-
Type / Welding Status	/No Welding
Consumer Category	Others

Ownership of Premises	
Department Name	
Shifting Work Requested	#Lines#Poles
DCW - Shifting Work Description	109/5A DEVARAYAMPALAYAM RAKKIYAPALAYAM

Application Tracking Collection Details

Receipt No / Collected Date / Collected Amt.	Account Description	Amount in Rs.
PGIINB711822630 / 30-01-2025 / Rs.2145/-	61962-Registration Cum Processing Charges	2145/-
	46941-Cgst	12485.7/-
	46942-Sgst	12485.7/-
	47621-Deposits Collected For Dcw Nature (Gst Applicable)	138730/-
PGNSBI18488632 / 28-02-2025 / Rs.163701/-	55110-Consumer Contribution Towards Value Of Works-(Incurred By Consumers)(Gst Applicable)	0/-
	62948-Rounding Off	-.4/-
PGNSBI787197447 / 23-09-2025 /	46941-Cgst	946.53/-
	46942-Sgst	946.53/-

Photo and Latest Documents Received With Application.

FILE Copy Of Aadhar Card - 1
FILE Sketch Showing The Location Of Shifting Electrical Utilities - 1
FILE Undertaking To Pay The Estimate Charges For DCW Works - 1
FILE ERP Estimate Copy - 1
FILE ANNEXURE I (Self Declaration Form)

Activity Log

Date	Activity	Details
Registration Process		
30-01-2025	Acknowledgement Issued And Registration Charges Demand Raised. Pending For Registration Fee Payment.	
30-01-2025	Application Registered. Pending For Verification Of Documents And Dues If Any.	
Verification Process		
30-01-2025	Application Verified And Charges Paid. Pending For Site Inspection From Concerned Office..	
Inspection Process		
30-01-2025	Site Inspection Completed. Estimate Preparation And Sanction Under Process..	Conn. Load - Tariff - Supply Type - / Supply Distance - Feet. Extension Type - Distribution -
Estimation Process		
24-02-2025	Estimation Prepared And Submitted For Sanction By the Concerned Officer.	AE_TO_AEE / Dt.24-02-25
24-02-2025	Estimation Prepared And Submitted For Sanction By the Concerned Officer.	AEE_TO_EE / Dt.24-02-25
27-02-2025	Sanction Of Power Supply Granted (SC Estimate Sanctioned). Pending For Payment.	Sanc. No. : 14.696/E3 /231/2024.25 Sanc. Dt. : 27-02-25 Sanc. By : EE/Ee/Avinashi Sanc. Gross / Nett Values : Rs.198000 / Rs.198000

ASSISTANT ENGINEER
TNPDCL
Tirupur Elecy.Distn.Circle
RURAL/EAST/AVINASHI 641 654

தமிழ்நாடு மின் பகிர்மான கழகம்

அனுப்புனர்
உதவி மின் பொறியாளர்
பகிர்மானம் / தி.மி.ப.வ
கிராமியம்/கிழற்கு/அவினாசி

பெறுநர்
K.நல்லசாமி
109/5A, தேவராயம்பாளையம்
ராக்கியபாளையம், அவினாசி

க.எண்.உ.மி.பொ / கி/கிழ / அவி / வ.ஆ/ கோ.பொது/ வி.எண். / 25 நாள்: 06.12.2025

அய்யா,

பொருள்: மின்சாரம்-கிராமியம்/கிழற்கு/அவிநாசி பிரிவு - மின்பாதை மாற்றி அமைக்கும் விண்ணப்ப பதிவு எண்.1660125113/30.01.2025 - பணி முடிக்கப்பட்டது -தகவல் அளித்தல்-தொடர்பாக

பார்வை : 1) விண்ணப்ப பதிவு எண்.1660125113/30.01.2025
2) தங்களின் கடித நாள்:04.12.25

மேற்கண்ட பார்வையின்படி மின்பாதை மாற்றி அமைக்கும் விண்ணப்பம் பதிவு எண். 1660125113/30.01.2025-ன் படி பதிவு செய்யபட்டு, மதிப்பீடு ஒப்புதல் வழங்கப்பட்டு தாங்கள் மதிப்பீடு **தொகை** 28.02.2025 அன்று செலுத்தியதன் அடிப்படையில், மதிப்பீட்டில் ஒப்புதல் வழங்கப்பட்டபடி மின்பாதை மாற்றி அமைக்கும் பணிகள் அனைத்தும் முடிக்கப்பட்டுள்ளது என்பதை தங்களுக்கு அன்புடன் தெரிவித்துக்கொள்ளப்படுகிறது

உதவி மின் பொறியாளர்
பகிர்மானம் / தி.மி.ப.வ
கிராமியம்/கிழற்கு/அவினாசி